
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/27/2016

ESTIMATE SUMMARY 12:02:35

CONTID: C19395         ESTIMATE NO: 0006 PROG 2005

PCN: 19395-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 LAKE CREEK BRIDGE (F-10-C PERCENT TIME:

PROJECT NO: BR0063-044                    

US 6 LAKE CREEK BRIDGE (F-10-C)

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,612,321.50 PARTICIPATING $ $ 277,992.11

AWARD PROJECT AMT: 2,480,090.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -44,683.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.94%

524,095.24

277,992.11

233,309.05

233,309.05

$

$

$

$

2,088,226.26

0.00

2,088,226.26

8,787.90

2,097,014.16

-37,201.35

0.00

2,059,812.81

0.00

AMOUNT DUE 2,059,812.81 233,309.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 233,309.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

186.0 TIME ALLOW: 11/10/2016 ??:??:??

ORIG TIME ALLOW: 11/10/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/21/2016

03/21/2016

09/22/2016

10/29/2015

11/12/2015

12/09/2015

03/21/2016
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0010 Removal of Riprap 5.000

0.000

202-00027  
 

460.005.000

0.00

5.000

SY  

92.00000

0015 *Removal of Delineator 5.000

0.000

202-00090  
 

25.005.000

0.00

5.000

EACH

5.00000

0020 Removal of Asphalt Mat 1,172.000

362.000

202-00220  
 

12,272.001,534.000

2,896.00

1,730.000

SY  

8.00000

0025 Removal of Asphalt Mat (Planing) 1,786.000

0.000

202-00240  
 

9,376.501,786.000

0.00

1,786.000

SY  

5.25000

0030 *Removal of Pavement Marking 5.000

505.000

202-00250  
 

1,020.00510.000

1,010.00

1,000.000

SF  

2.00000

0035 *Removal of Ground Sign 8.000

0.000

202-00810  
 

600.008.000

0.00

9.000

EACH

75.00000

0040 *Removal of Fence 145.000

0.000

202-01000  
 

1,160.00145.000

0.00

145.000

LF  

8.00000

0045 *Removal of Gate 1.000

0.000

202-01035  
 

385.001.000

0.00

1.000

EACH

385.00000

0050 Removal of Guardrail Type 3 275.000

0.000

202-01130  
 

1,650.00275.000

0.00

275.000

LF  

6.00000

0055 Removal of End Anchorage 4.000

0.000

202-01300  
 

900.004.000

0.00

4.000

EACH

225.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 4,580.000

0.000

203-00010  
 

45,800.004,580.000

0.00

6,315.000

CY  

10.00000

0065 Muck Excavation 8.000

0.000

203-00100  
 

224.008.000

0.00

8.000

CY  

28.00000

0070 Rock Removal Special 30.000

0.000

203-00450  
 

1,200.0030.000

0.00

30.000

EACH

40.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

145.00000

0080 Backhoe 22.500

0.000

203-01510  
 

4,162.5022.500

0.00

22.500

HOUR

185.00000

0085 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

6.000

HOUR

185.00000

0090 Dozing 2.000

0.000

203-01550  
 

300.002.000

0.00

20.000

HOUR

150.00000

0095 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

6.000

HOUR

150.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

110.00000

0105 Potholing 23.000

0.000

203-01597  
 

4,945.0023.000

0.00

80.000

HOUR

215.00000

0110 Sweeping 2.000

0.000

203-01620  
 

250.002.000

0.00

50.000

HOUR

125.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 34.500

1.000

203-02330  
 

1,775.0035.500

50.00

60.000

HOUR

50.00000

0120 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

37.000

CY  

10.00000

0125 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

30.00000

0130 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

242.000

CY  

30.00000

0135 Erosion Log (12 Inch) 858.000

10.000

208-00002  
 

3,906.00868.000

45.00

1,000.000

LF  

4.50000

0140 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0145 Rock Check Dam 3.000

0.000

208-00041  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0150 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0155 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000

0160 Removal and Disposal of Sediment (Labor) 18.000

6.000

208-00103  
 

1,320.0024.000

330.00

80.000

HOUR

55.00000

0165 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

500.004.000

0.00

40.000

HOUR

125.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 3.000

6.000

208-00106  
 

1,125.009.000

750.00

20.000

HOUR

125.00000

0175 Erosion Control Supervisor 111.000

21.000

208-00206  
 

13,200.00132.000

2,100.00

165.000

DAY 

100.00000

0180 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

250.00000

0185 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

800.00000

0190 Seeding (Temporary) 0.054

0.000

212-00009  
 

16.200.054

0.00

0.440

ACRE

300.00000

0195 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.010

ACRE

20,000.00000

0200 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.040

ACRE

5,000.00000

0205 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

2,000.00000

0210 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

6.00000

0215 Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

19.000

EACH

50.00000

0220 Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

15.000

EACH

20.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

238.000

0.000

216-00201  
 

833.00238.000

0.00

1,842.000

SY  

3.50000

0230 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

76.00000

0240 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

13.50000

0245 *Environmental Health and Safety Management 0.800

0.000

250-00010  
 

1,280.000.800

0.00

1.000

L S 

1,600.00000

0250 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

0.000.000

0.00

0.000

CY  

60.00000

0255 Aggregate Base Course (Class 6) 0.000

685.040

304-06000  
 

21,921.28685.040

21,921.28

1,017.000

TON 

32.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 8.000

0.000

403-00720  
 

2,096.008.000

0.00

8.000

TON 

262.00000

0265 Hot Mix Asphalt (Grading SX) (75) 0.000

271.160

403-34701  
 

21,963.96271.160

21,963.96

818.000

TON 

81.00000

0270 Asphalt Cement Performance Grade (PG 58-28) 0.000

13.910

411-03352  
 

7,789.6013.910

7,789.60

57.000

TON 

560.00000

0275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

225.000

GAL 

17.15000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

650.000

SY  

3.50000

0285 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

21.000

SY  

4.00000

0290 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

6.000

CY  

120.00000

0295 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

8.000

TON 

230.00000

0300 *Guardrail Type 3 (6-3 Post Spacing) 0.000

222.000

606-00301  
 

12,287.70222.000

12,287.70

375.000

LF  

55.35000

0300 MATERIAL ALLOWANCE Gurardrail Type 3 (6-3) 375.000

-222.000

5,039.82153.000

-7,312.68LF  

32.94000

0305 *Transition Type 3G 0.000

4.000

606-01370  
 

14,660.004.000

14,660.00

4.000

EACH

3,665.00000

0305 MATERIAL ALLOWANCE Transition Type 3G 4.000

-4.000

0.000.000

-8,832.80EACH

2,208.20000

0310 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

2,355.001.000

2,355.00

2.000

EACH

2,355.00000

0310 MATERIAL ALLOWANCE End Anchor Type 3K 2.000

-1.000

1,227.151.000

-1,227.15EACH

1,227.15000

0315 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

4,795.001.000

4,795.00

1.000

EACH

4,795.00000
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PCN: 19395-BID    ESTIMATE RUN

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE End Anchor Non-Flared 1.000

-1.000

0.000.000

-3,025.58EACH

3,025.58000

0320 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0320 MATERIAL ALLOWANCE End Anchor Flared 1.000

0.000

2,520.931.000

0.00EACH

2,520.93000

0325 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

3.000

EACH

310.00000

0330 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

360.00000

0335 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

110.000

LF  

14.25000

0340 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

64.000

LF  

17.25000

0345 Fence (Plastic) 400.000

0.000

607-11525  
 

2,000.00400.000

0.00

1,300.000

LF  

5.00000

0350 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

200.000

LF  

12.50000

0355 Sidewalk Drain Special 0.000

0.000

608-10000  
 

0.000.000

0.00

92.000

LF  

325.00000

0360 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

22.000

LF  

25.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.00000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

22.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

22.000

SF  

20.00000

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

11.000

SF  

22.00000

0385 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

60.000

LF  

10.00000

0390 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

6.000

EACH

100.00000

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

12.000

LF  

20.00000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

180.00000

0405 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

810.00000

0410 Detour Pavement 1,681.000

0.000

621-00450  
 

1,681.001,681.000

0.00

1,681.000

SY  

1.00000

0415 Temporary Bridge 1.000

0.000

621-00500  
 

395,430.001.000

0.00

1.000

L S 

395,430.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Construction Surveying 0.820

0.150

625-00000  
 

33,950.000.970

5,250.00

1.000

L S 

35,000.00000

0425 *Mobilization 0.933

0.000

626-00000  
 

223,920.000.933

0.00

1.000

L S 

240,000.00000

0430 Public Information Services (Tier III) 0.690

0.120

626-01103  
 

7,695.000.810

1,140.00

1.000

L S 

9,500.00000

0435 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

13.000

GAL 

250.00000

0440 *Pavement Marking Paint (Low VOC Solvent Base) 23.000

12.000

627-00012  
 

1,750.0035.000

600.00

40.000

GAL 

50.00000

0445 *Flagging 1,592.500

313.000

630-00000  
 

52,210.701,905.500

8,576.20

2,700.000

HOUR

27.40000

0450 *Traffic Control Inspection 57.000

9.000

630-00007  
 

19,800.0066.000

2,700.00

66.000

DAY 

300.00000

0455 *Traffic Control Management 104.000

16.000

630-00012  
 

97,200.00120.000

12,960.00

165.000

DAY 

810.00000

0460 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

150.00000

0465 *Barricade (Type 3 M-B) (Temporary) 0.000

1.800

630-80336  
 

90.001.800

90.00

2.000

EACH

50.00000

0470 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

3.000

EACH

50.00000
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PCN: 19395-BID    ESTIMATE RUN 09/27/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size A) 17.500

14.000

630-80341  
 

315.0031.500

140.00

54.000

EACH

10.00000

0480 *Construction Traffic Sign (Panel Size B) 6.000

4.800

630-80342  
 

108.0010.800

48.00

12.000

EACH

10.00000

0485 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

6,300.001.800

2,800.00

2.000

EACH

3,500.00000

0490 *Drum Channelizing Device 15.000

12.000

630-80360  
 

1,350.0027.000

600.00

33.000

EACH

50.00000

0495 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

50.00000

0500 Concrete Barrier (Temporary) 525.000

420.000

630-80370  
 

33,075.00945.000

14,700.00

1,050.000

LF  

35.00000

0505 *Traffic Cone 20.000

16.000

630-80380  
 

36.0036.000

16.00

100.000

EACH

1.00000

0510 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

1.600

630-85006  
 

8,640.003.600

3,840.00

4.000

EACH

2,400.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

121,050.000

F A 

1.00000

0525 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment -463.150

-6.430

700-70016  
 

-469.58-469.580

-6.43

500.000

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,500.000

F A 

1.00000

0545 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 480.000

255.000

700-70021  
 

735.00735.000

255.00

1,280.000

HOUR

1.00000

0555 F/A Hazardous Waste Disposal Lead Paint 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Rock Fill (Spec) 105.000

0.000

203-00510  
 

8,400.00105.000

0.00

105.000

CY  

80.00000

0700 Res Var Mesg Sign 1.000

0.000

210-00820  
 

550.001.000

0.00

1.000

EACH

550.00000

0705 Const Surveying (Hour) 15.000

0.000

625-00001  
 

2,250.0015.000

0.00

15.000

HOUR

150.00000

CAT 1,122,907.76126,264.101,592,574.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0560 *Removal of Bridge 1.000

0.000

202-00400  
 

81,000.001.000

0.00

1.000

EACH

81,000.00000
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CAT NO0300 STRUCTURES 

0565 Structure Excavation 1,164.000

0.000

206-00000  
 

11,640.001,164.000

0.00

1,164.000

CY  

10.00000

0570 Structure Backfill (Class 1) 508.000

0.000

206-00100  
 

15,240.00508.000

0.00

508.000

CY  

30.00000

0575 Structure Backfill (Class 2) 76.000

0.000

206-00200  
 

5,700.0076.000

0.00

76.000

CY  

75.00000

0580 Mechanical Reinforcement of Soil 508.000

0.000

206-00360  
 

7,620.00508.000

0.00

508.000

CY  

15.00000

0585 Shoring (Area 1) Area 1 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0590 Shoring (Area 2) Area 2 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0595 Water Control 1.000

0.000

208-00400  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0600 Hot Mix Asphalt (Grading SX) (75) 0.000

103.000

403-34701  
 

8,343.00103.000

8,343.00

103.000

TON 

81.00000

0605 Asphalt Cement Performance Grade (PG 58-28) 0.000

5.280

411-03352  
 

2,956.805.280

2,956.80

7.000

TON 

560.00000

0610 Geotextile (Drainage) (Class 1) 573.400

184.000

420-00112  
 

3,029.60757.400

736.00

1,110.000

SY  

4.00000

0615 *Drilling Hole to Facilitate Pile Driving 881.500

0.000

502-00100  
 

44,075.00881.500

0.00

926.000

LF  

50.00000
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0620 Pile Tip 18.000

0.000

502-00460  
 

1,890.0018.000

0.00

18.000

EACH

105.00000

0625 Steel Piling (HP 12x53) 1,210.800

0.000

502-11253  
 

46,918.501,210.800

0.00

1,210.800

LF  

38.75000

0630 Riprap (12 Inch) 194.000

157.000

506-00212  
 

37,908.00351.000

16,956.00

685.000

CY  

108.00000

0635 *Waterproofing (Membrane) 0.000

648.000

515-00120  
 

10,368.00648.000

10,368.00

648.000

SY  

16.00000

0640 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

86.000

LF  

15.00000

0645 Concrete Class D (Bridge) 278.800

17.200

601-03040  
 

310,800.00296.000

18,060.00

296.000

CY  

1,050.00000

0650 *Structural Concrete Coating 0.000

532.000

601-40300  
 

2,660.00532.000

2,660.00

532.000

SY  

5.00000

0655 Reinforcing Steel (Epoxy Coated) 60,774.000

0.000

602-00020  
 

75,967.5060,774.000

0.00

60,774.000

LB  

1.25000

0660 Bridge Rail Type 10M 0.000

285.000

606-11030  
 

71,250.00285.000

71,250.00

285.000

LF  

250.00000

0660 MATERIAL ALLOWANCE Bridge Rail Type 10M 285.000

-285.000

0.000.000

-24,284.85LF  

85.21000

0665 2 Inch Electrical Conduit 570.000

0.000

613-00200  
 

6,840.00570.000

0.00

610.000

LF  

12.00000
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0670 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

4.000

EACH

800.00000

0675 Prestressed Concrete I (BT54) 505.000

0.000

618-00154  
 

191,900.00505.000

0.00

505.000

LF  

380.00000

0675 MATERIAL ALLOWANCE GIRDERS 0.000

0.000

0.000.000

0.00LF  

153.92050

CAT 946,106.40107,044.95991,747.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) Special 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0690 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

2,000.00000

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 2,097,014.16233,309.05$2,612,321.50$CURRENT AMTPROJECT TOTAL


